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February 10, 1993

Mr. Mike Kuntz

Washington State Department of Ecology
P.O. Box 47600, M/S PV-11

Olympia, WA 98504-8711

RE: COLBERT LANDFILL RD/RA
PROGRESS REPORT
JANUARY 1993

Dear Mr. Kuntz:

Presented herein is the January 1993 Progress Report for the Colbert Landfill Remedial
Design/Remedial Action (RD/RA) Superfund Project (Project), which was prepared by Landau
Associates, Inc., Spokane County’s engineering consultant. This progress report addresses the

reporting requirements specified in Section XI of the Project Consent Decree, including:

® Remedial action activities commenced or completed during the reporting
period

® Remedial action activities projected to be commenced or completed through
February 1993

* Any problems that were encountered or are anticipated.

1.0 ACTIVITIES COMMENCED/COMPLETED DURING REPORTING PERIOD
Activities commenced and/or completed during this reporting period include
continuation of Phase II well construction, initial groundwater sampling of recently completed
extraction wells and the boring for proposed Extraction Well CP-W4, and meeting with Ecology
and EPA to discuss National Pollutant Discharge Elimination System (NPDES) issues and
modifications to the Lower Sand/Gravel Aquifer extraction systems. Specific activities

performed during this reporting period included:

® Phase Il well construction is ongoing. The following well construction
activities occurred during the reporting period (refer to the appropriate Phase
IT work plans for well locations):

- Construction of Monitoring Well CD-44C3 was completed January 19,
1992. The well is completed in the Lower Sand/Gravel Aquifer and is
screened from about 282-292 ft below ground surface (BGS).
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- Screen installation for Extraction Well CP-S3 was completed January 20,
1993. The well is completed in the Upper Sand/Gravel Aquifer and is
screened from about 86-96 ft BGS.

- Screen installation for Extraction Well CP-54 was completed January 12,
1993. The well is screened in the Upper Sand/Gravel Aquifer from about
99-107 ft BGS.

- Dirilling was completed for Extraction Well CP-55 January 28, 1993. The
well will be screened in the Upper Sand/Gravel Aquifer from about 95-
103 ft BGS.

- Drilling for Extraction Well CP-E3 was initiated January 21, 1993. The
boring was advanced to a depth of 105 ft BGS by the end of January.

¢ Groundwater samples were collected on January 26 to January 28, 1993, from
Extraction Wells CP-53 and CP-54, and the boring drilled for proposed
Extraction Well CP-W4. Samples were analyzed for volatile organic
compounds (VOC) by EPA Method 8010. Based on preliminary analytical
results, no VOCs were detected in Extraction Well CP-S3 or Boring CP-W4.
All of the Constituents of Concern (except methylene chloride) were detected
in the Extraction Well CP-54 sample. If the final results are consistent with
these preliminary results, Extraction Well CP-G3 will be used as the cross
gradient monitoring well for the South Interception System and the well
originally planned for this function (CP-52) will not be constructed.

* A meeting was held on January 11, 1993, to discuss NPDES issues and
modifications to Lower Sand/Gravel Aquifer Phase Il groundwater extraction
necessary to address the hydrogeologic conditions encountered at the planned
Extraction Well CP-W4 location. The meeting was held at EPA Region 10
offices in Seattle, Washington, and was attended by EPA, Ecology, and
Spokane County representatives. The primary decisions which resulted from
the meeting are:

- Phase II design will be resumed, and remaining NPDES issues will be
resolved independent of (and concurrent with) Phase II design and
construction.

- Spokane County will evaluate background phosphorus concentrations for
groundwater in the site vicinity.

- Proposed Extraction Wells CP-E4 and CP-W4 will be eliminated from the
remedial action and flow rate for other planned extraction wells will be
increased to compensate for the eliminated wells.

Spokane County will prepare a meeting memorandum (as identified in
Section 2.0) that provides additional discussion of the issues addressed at the
January 11, 1993 meeting.

® Phase Il design was resumed. Revision of the preliminary Treatment and
Discharge Plan, and preparation of the Project plans and specifications (90
percent design) is ongoing,.
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2.0 ACTIVITIES/PROJECTS TO BE COMMENCED/COMPLETED DURING THE
NEXT REPORTING PERIOD

The next reporting period extends through February 1993. Anticipated activities for the
next reporting period include:

* Continue Phase II well construction activities. Construction of Extraction
Wells CP-S5, CP-S6, and CP-E3 should be completed by late February.
Drilling for Extraction Well CP-W3 should be initiated by late February.

¢ Groundwater sampling to evaluate phosphorus background concentrations
should be completed by late February. Background wells planned for
sampling are Wells CD-5, CD-40C2, CD-43C2, CD-44C2, CD-45C2, CD-48C3,
CD-32A, CD-36A, and CD-38A. Additionally, the monitoring wells used to
estimate effluent quality (CD-21C1, CD-30A to CD-46C2, and CD-47C2) will
be resampled and the Little Spokane River will be resampled at the planned
outfall and near its mouth. All samples will be tested for total phosphorus.

® A written response to Ecology’s December 22, 1992 letter regarding NPDES
issues will be submitted by late February.

* A memorandum describing the issues discussed during the January 11, 1993
meeting will be submitted by late February.

® The revised (final) Phase II Treatment and Discharge Plan (T&D Plan) will be
submitted for EPA and Ecology review by February 26, 1993.

® Design of the Phase II remedial action will continue, and the preliminary (30
percent) Plans and Specifications will be submitted for EPA and Ecology
review by February 26, 1993.

3.0 ENCOUNTERED/ANTICIPATED PROBLEMS

No problems were encountered during the present reporting period, or are anticipated
for the next reporting period. However, the importance of EPA and Ecology reviewing the T&D
Plan and preliminary Plans and Specifications within the scheduled 30-day review period cannot
be overstated. Completion of Phase II construction in 1993 requires that design and contractor
selection be completed by late spring. This can only occur if review of the 90 percent design is
completed within the scheduled review period. It is also requested that EPA and Ecology
approve the Project for construction based on review of the preliminary Plans and Specifications,
provided substantive EPA and Ecology comments are adequately addressed; this would allow
contractor selection and construction to move forward, and allow construction to be completed

this year.
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This report describes progress on only the primary Project remedial action activities.
There are peripheral activities associated with the primary activities that are not described
herein. If clarification is required for any of the activities presented in this progress report, or
if additional information is desired for peripheral activities, please contact Landau Associates or

Dean Fowler (Spokane County).
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Lawrence P. Beard, P.E.
Project Manager

By:

LDB/sms
No. 124001.60

ce Neil Thompson, U.S. EPA
Dean Fowler, Spokane County
Lyle Diedieker, Ecology & Environment, Inc.
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